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Abstract 

In 2019, the first cases of SARS-CoV-2 were detected in Wuhan, China, and by early 2020 the 

cases were identified in the United States. SARS-CoV-2 infections increased in the US causing 

many states to implement stay-at-home orders and additional safety precautions to mitigate 

potential outbreaks. As policies changed throughout the pandemic and restrictions lifted, there 

was an increase in demand for Covid-19 testing which was costly, difficult to obtain, or had long 

turn-around times. Some academic institutions, including Boston University, created an on-

campus Covid-19 screening protocol as part of planning for the safe return of students, faculty, 

and staff to campus with the option for in-person classes. At BU, we stood up an automated 

high-throughput clinical testing lab with the capacity to run 45,000 individual tests weekly by 

fall of 2020, with a purpose-built clinical testing laboratory, a multiplexed RT-PCR test, robotic 

instrumentation, and trained CLIA certified staff. There were challenges to overcome, including 

the supply chain issues for PPE testing materials, and equipment that were in high demand. The 

Boston University Clinical Testing Laboratory was operational at the start of the fall 2020 

academic year. The lab performed over 1 million SARS-CoV-2 RT-PCR tests during the 2020-

2021 academic year.  
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Introduction 

Impact of Covid-19 in Boston and Boston University 

In late 2019, severe acute respiratory syndrome coronavirus 2 (SARS-CoV-2), a novel 

coronavirus, was first reported in Wuhan, China1–3. Cases in the United States were 

documented in Washington State on January 20, 2020, and shortly after the World Health 

Organization (WHO) declared the Coronavirus disease 2019 (Covid-19) pandemic in March of 

20204,5. At the height of the SARS-CoV-2 pandemic, individuals of all occupations were taking 

additional precautions during stay-at-home orders to ensure public safety and health. As the 

demand for testing increased in parallel with state restrictions lifting and increasing cases in the 

US, Covid-19 screening was either unavailable, costly, or had test-to-result times too long to 

work as a screening tool6. As part of the initial shutdowns in March 2020, Boston University 

(BU) went remote and finished the remainder of the semester with online course work. At that 

time, we began to plan for the return of students in August 2020 which included the 

construction of a new high-throughput testing laboratory to maintain a testing cadence and 

turnaround time sufficient to control viral spread on campus7. 

For BU, SARS-CoV-2 screening testing was part of a multi-faceted strategy to permit in person 

teaching in the fall of 2020. There were examples of newly formed testing facilities with the 

same purpose, one of the first and most notable was a team at University of California Berkeley 

that provided a detailed blueprint for converting the Innovative Genomics Institute to test for 

SARS-CoV-2 in the university and local community8. In Europe, the Francis Crick Institute 

developed the Crick Covid-19 Consortium with publicly available standard operating procedures 

(SOP)9 for other organizations to follow. At Boston Medical Center, the Center for Regenerative 

Medicine extended the capacity of the BMC Department of Pathology and Laboratory Medicine 

to perform RT-qPCR Covid-19 testing with a 24-hour turn-around time10,11. These successes led 

us to explore doing the same for our entire campus, including 45,000 faculty, students, and 

staff12. A team was quickly assembled to stand up an on-site high-throughput clinical laboratory 

from the ground up. The goal was to enable faculty, staff, and students to safely return with an 

option for in-person classes, a program known as BU’s Learn from Anywhere (LfA)7 during the 

2020-2021 academic year. Across the US, many institutions were making similar plans and it is 

also important to credit the plethora of online collaboration and communication platforms like 

Slack where scientists from academic, government, and industry came together to assist each 

other in these endeavors.  

By Fall of 2020, BU implemented a multi-stage plan to perform screening testing of 

approximately 45,000 students, faculty, and staff for Covid-19. The BU campus comprises three 

locations in Boston and Brookline, MA. The largest location is the Charles River Campus (CRC), 

which is approximately three miles from the next largest Boston University Medical Campus, 

followed by the smaller, Fenway Campus. The proposed plan included an on-site testing facility, 

collection sites, and contact tracing7. Instrumental to the plan was building a clinical testing 

facility with the capacity to test students, staff, and faculty weekly. The development of the 
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Boston University Clinical Testing Laboratory (BU CTL) was a collaborative effort between the 

BU Office of Research, the Precision Diagnostics Center (PDC), and the Design, Automation, 

Manufacturing, and Prototyping (DAMP) Laboratory. Specifically, the development and 

implementation of the facility required a combination of automation, assay development and 

systems engineering and management. In addition, the new BU CTL would have to meet 

regulatory and legal requirements set forth under the Clinical Laboratory Improvements 

Amendments (CLIA) and Massachusetts state law as well as apply for a Food and Drug 

Administration (FDA) Emergency Use Authorization (EUA) for a laboratory developed test for 

Covid-1913. 

Major decision points 

The BU CTL stands out as a technically advanced, purpose built, high throughput automated 

testing facility. We implemented a high sensitivity RT-qPCR test, integrated automation to 

support the required throughput, and developed a customized Laboratory Information 

Management System (LIMS) infrastructure. The sample preparation and RT-qPCR assay were 

developed to meet both EUA and CLIA requirements (Fig. 1). 

 

Figure 1 The multi-staged approach for building the Boston University Clinical Testing 

Laboratory. Each branch builds upon strategic decisions made with the best available 

information at the time and critical to the function of the CTL. Each branch breaks down 
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different categories to demonstrate how each connect to the physical laboratory. Included here 

are also considerations made that are tangential to the build out of the automated testing 

process. 

After reviewing various predictive models of SARS-CoV-2 transmission on campus, BU decided 

to test undergraduate students twice a week and all others based on an assigned testing 

category with routine asymptomatic screening7. This resulted in a projected test load of 5,000 

tests/day with a required next day turnaround time. Building the physical and digital 

infrastructure required a university-wide team to source materials, equipment, and human 

resources to plan and build the space. The team comprised of Sourcing and Procurement, 

Office of Research, Legal, Medical Advisory Board, Marketing and Communications, is shown in 

Figure 2. The project was driven by the following design requirements: adequate laboratory 

space, safe and approved sample collection and transportation, efficient RNA purification, assay 

development, automation, sample lineage tracking, CLIA, EUA, and staffing. An ongoing 

challenge was equipment, material, and PPE supply chain issues caused by the global 

pandemic14. Availability of resources and equipment was a major driving factor in the decisions 

(Fig. 1) made to build the high throughput clinical laboratory.  

Figure 2 BU’s CTL buildout was a multi-departmental effort within the university and a collaboration of 

both the Charles River Campus and Boston University Medical Campus. The groups involved were 

integral to developing many of the important campus support of Covid-19 screening testing including 

contact tracing and housing.  
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Planning and implementation 

Identifying a space for CTL for high throughput automated testing 

Identifying a dedicated space on BU’s CRC was critical. It needed to house sample receiving, 

automation robots, qPCR machines, and all auxiliary equipment with the appropriate laboratory 

footprint. A laboratory space was identified within the Rajen Kilachand Center for Integrated 

Life Sciences & Engineering. The space was initially designed to house yet to be purchased 

automation equipment for the Design Automation Manufacturing Prototyping (DAMP) 

Laboratory, so many of the basic infrastructure needs were in place.  

Although the space had some of the required infrastructure, additional renovations were 

necessary to convert the space into a clinical testing laboratory. The CTL layout required 

separated stations to mitigate contamination, maintain order, and follow the streamlined 

workflow illustrated in Figure 3. Samples follow a defined workflow upon arrival in the CTL to 

maintain sample lineage and tracking with each station defined by the process performed. 

Electrical work included installing additional emergency power outlets to support critical 

instrument, refrigeration, and freezer units. Additional ceiling support was added for 

uninterrupted power supplies (UPS) as backup for the critical robotics and qPCR machines. The 

space was physically modified with doors to include separated entrances for gowning and to 

close off the initially open, shared space; all doors were secured by key or swipe access only. 

This included an additional adjacent space incorporated to house additional refrigeration, 

freezers, and the maintenance of a small existing CLIA testing facility.  

Figure 3 The CTL workspace was divided into sections based on the tasks performed in each 

section: Sample Accessioning, Sample Aliquoting, RNA Extraction, qPCR Preparation, and RT-

qPCR. Specific considerations were made to minimize cross contamination and to isolate the 
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qPCR preparation station away from other processes. Each laboratory staff member would 

gown and wear appropriate PPE upon entry. Also included in the diagram is the dedicated cold 

storage spaces for reagents and samples.  

Sample collection sites 

Anterior nares (lower nostril) samples were self-collected under observation.  BU set up five 

sample collection sites: four on the CRC campus and one on the BUMC campus. Remote 

observed collections are also performed for individuals in quarantine7. All students, faculty and 

staff are required to complete a daily symptom attestation before coming to campus.  

Asymptomatic individuals receive an electronic clearance badge that they must present upon 

entering the test site. After check-in they sanitize their hands and approach a check-in station. 

Everyone is handed a sample tube with a unique barcode and moves to a swabbing station. The 

observer provides the swab at the swabbing station. Observed swabbing occurs in large, 

windowed cubicles to allow for social distancing while the individual removes their mask to 

swab. A time study showed that the entire process of arriving at the site, checking in, and 

swabbing requires less than 5 mins for almost all users.  

All sample collection sites have windowed check-in and self-collection booths, clear labeled 

signs and directional arrows on the floor spaced for social distancing, and sanitizer dispensers 

available between stations. To ensure a clean, sterile surface between collections, a sealed 

single swab is placed on top of sheet of parchment. During sample collection the tube cap can 

be placed upside down on the parchment paper while the uncapped tube is placed in a small 

metal cup to hold the tube and prevent spilling. The parchment paper, swab wrapper, and 

broken off end of swab were disposed of in trash receptacles. A Health Insurance Portability 

and Accountability Act (HIPPA), Hazardous Material Regulations (HMR), and Occupational 

Safety and Health Administration (OSHA) certified courier transfers samples on a scheduled 

basis to the CTL. To ensure the safe travel of the samples and compliance with biosafety 

requirements samples are packaged in Test n’ Toss Disposable Test Tube Racks (Whitney 

Medical Solutions, Niles, Illinois) that are contained in a sealed bag. The sealed containers are 

transported in customized corrugated cardboard boxes labeled with biohazard information, 

return address, and delivery address. 

Development of sample testing process flow 

SARS-CoV-2 and CDC approved testing methods 

In early 2020, the gold standard testing strategy recommended by the Center for Disease 

Control and Prevention (CDC) was testing the nucleocapsid (N) gene in 3 target regions as a 

singleplex RT-qPCR6,15. The CDC introduced the first emergency use authorized (EUA) primer 

and probe set16. At the time the laboratory was establishing an assay protocol, two targets (N1 

and N2 with RNase P (RP) as the human material control) were required to identify positive 

cases.  There were also limited multiplex RT-qPCR options with EUAs for clinical use. An 

example of a widely available option was the TaqPath Covid-19 combo kit17 (Thermo Fisher, 
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Waltham, MA) that targeted the S (spike), ORF1ab, N regions and included a spiked in internal 

control ms2phage. However, the kit at the time did not contain a human specific control and 

was costly even at scale for our application17. 

We designed a laboratory developed real-time reverse transcription polymerase chain reaction 

(RT-qPCR) test (LDT) and submitted it for FDA EUA in July of 2020. The BU SARS-CoV-2 Test uses 

primer and probe sets (IDT Custom, Coralville, Iowa) targeting the N1 (FAM-Tagged) and N2 

(YAK-Tagged) SARS-CoV-2 genetic sequences and one human cellular material control (RNase P 

(Cy5-Tagged)) in each well. Overall performance of the assay automation workflow requires 

incorporation of external run controls on each plate, including a positive template control 

(2019-nCov, nucleocapsid gene), a negative extraction control (NEC) and a no template control 

(NTC). The assay uses the CDC EUA kit sequences for the BU-SARS-CoV-2 Test in a multiplexed 

assay15. The costs for the 2020-2021 academic year averaged $12.70 per test. 

Overview of testing method 

Biosafety and personal protective equipment 

A biosafety SOP was developed following CDC guidelines in collaboration with the BU 

Environmental Health and Safety (EHS). All samples arriving to the laboratory are counted and 

inventoried by technicians without opening packaging and are placed into a 4C fridge until 

further processing. The first processing step is to heat inactivate samples in a dry bead bath 

under a biosafety hood. All specimens remain closed until after this step. Lab staff wear fresh 

face masks, disposable lab coats, and gloves while in the lab. When handling active samples, 

individuals are required to wear an additional back tying disposable lab gown, face shield and 

booties. Samples follow a unidirectional flow to maintain sample lineage and minimize any 

chance of cross contamination (Fig. 3).  

Automation with Hamilton Microlab STAR Robotic Systems 

The BU CTL is outfitted with seven configured Hamilton Microlab STAR (Reno, NV) automated 

liquid handling systems. The instruments run protocols written in Hamilton’s VENUS software 

with programmable hardware and integrated data handling. The configurability of the Microlab 

STAR is unique from other all-inclusive or single purpose systems which include instruments 

such as KingFisher (ThermoFisher), QIAsymphony (Qiagen), or MANTIS (Formulatrix). The 

Microlab STAR can be modified to execute multiple tasks due to their flexible deck layout and 

modular components that lends to developing unique integrated automation protocols. 

Additionally, the instruments can be adapted to various assay and sample preparation 

protocols when large-scale COVID-19 testing is no longer needed.  

Hamilton’s direct from manufacture consumables, equipment, and parts were integral to 

ensure receipt and installation on schedule for the July 2020 piloting of testing. We considered 

other systems but ran into supply chain issues for instruments and consumables as the US 

rapidly began to scale up testing in mid-2020.  For example, the ThermoFisher KingFisher 
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instrument was listed as authorized equipment on several EUAs including the ThermoFisher 

TaqPath EUA, drastically reducing their availability. Lastly, the support provided by the 

engineers from Hamilton was integral to getting the systems set up and processing samples in 

12 weeks. Automation methods were first validated in laboratory with water, reagents, and 

utilizing well characterized discarded samples from other CLIA testing laboratories.  

The sample processing throughput was mapped for the planned 5000 tests per day over a 7-day 

period by estimating the total run times on instruments including reagent preparation and 

manual labor (Figure 4). The calculation and estimates were a combination of times for manual 

labor and automation instrumentation time. Reagent preparation and loading time is 

accounted for between instrument runs. The final calculation accounting for manual processes 

is a total of 6200 tests processed per day with next-day results. The entire automation process 

includes 7 MicroLab STAR systems: 1 for sample aliquoting, 3 for RNA purification and 

extraction, and 3 for qPCR Preparation (Fig. 4A). 

 

 

Figure 4 A. The BU CTL workflow begins at the manual step of Accession & Inactivation steps. 

The automation steps include 3 Microlab STAR Systems with high throughput specific methods 

for the BU workflow: Sample Aliquoting Microlab STAR, RNA Extraction Microlab STAR, and 

qPCR Preparation Microlab STAR. The table indicates the time required for each step not 

including the reagent preparation and loading, cleaning steps, and sample or plate loading. B. 

The two critical assay steps include RNA Extraction and Purification - using magnetic bead 

extraction - and RT-qPCR preparation. The two steps were modified from the original protocols 

to be supported on the Hamilton Microlab STAR in a high-throughput automated workflow. 
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Anterior nares swabs and collection vials 

Nasopharyngeal (NP) swabs were the gold standard collection method for Covid-19 testing 

using RT-qPCR at the time of establishment of the CTL. These tests were typically performed 

within a hospital or clinic using a process similar to influenza sample collection. However, as the 

need for SARS-CoV-2 testing increased, there was a worldwide shortage of NP swabs and viral 

transport media (VTM) used in collection tubes. Detailed investigations were made into 

alternative sample types, this included saliva, buccal, and anterior nares (AN) collections.  

Although each sample collection type had its advantages, the AN swab met multiple 

requirements. Because they are less complicated to make, AN swabs were more widely 

available and by late spring of 2020 had been previously EUA approved as a sample type 

collection type for Covid-1918. An additional advantage of AN swabs is that they can be used for 

self-collection especially with a non-hazardous buffer such as Phosphate Buffer Solution (PBS) 

or Saline. At the time of assay development, there was minimal information and 

documentation on the success of saliva sample types for large scale asymptomatic clinical 

testing. There were known issues with sample viscosity and automation instrumentation, so we 

selected AN swab.  

Due to the high demand of materials, intensive research was performed on identifying 

compatible collection kits. BU sourced collection kits from Puritan Medical Products and in 

conjunction with collection kits from other vendors. The finalized selection of collection 

materials was determined by rigorous testing and comparison of collection tube and swab 

parameters. Tube size, barcode type, barcode placement, and sample volume were critical for 

automation compatibility. All sample collection tubes are loaded onto either 24 or 32-tube 

sample carriers (Hamilton Robotics Company) which can carry either 14.5-18 mm or 11-14 mm 

outer diameter tubes, respectively. Sample barcodes are read through a window on the sample 

carriers by the Autoload (Hamilton Robotics Company) and must meet instrument 

specifications (ML STAR Autoload Specifications). During aspiration steps, it was essential that 

the robot tips could reach the surface of the sample liquid and reach a minimum depth in the 

tube to account for volume displacement. Customized 3D printed risers (uPrint SE, Stratasys, 

Eden Prairie, Minnesota) were also developed to ensure each individual tube was at the correct 

height. Lastly, multiple AN swab options were tested for swab quality (minimal shedding of 

material) and swab breakpoints (location the swab would be broken in the tube). Swab 

breakpoints determined if the swab would be compatible with the height of the tube while also 

being easily removed by staff before the initial aspiration step. Our vials included ones with 

combined swab and caps or a patented cap that allows for a swift uncapping and swab removal 

in one action. 

Inactivation, accessioning, and sample aliquot 

Samples arrive at the laboratory and are first processed manually for inactivation and sample 

accessioning. The laboratory processes each sample by disinfecting the tubes with 70% ethanol 
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and inactivating samples at 95°C for 10 min. inside a biosafety cabinet. Once inactivated, 

samples are scanned into the LIMS system and marked as received before being uncapped and 

loaded onto carriers for the Sample Aliquot Hamilton Microlab STAR. The Sample Aliquot 

Microlab STAR is a 16-channel system that consists of tip carriers, sample carriers, plate 

carriers, tube carriers, and an autoload that aspirates and dispenses samples into 96-well deep-

well plates for nucleic acid extraction. 

 

 

Figure 5 Each sample has a unique barcode ID that is linked to the plate and well location. State 

of Sample shows the progression from active, to inactivated, and extracted. Each step in the 

process is automated except for Sample Intake and Accession. The samples are inactivated in 

the original tubes prior to tube opening. Each qPCR plate contains 372 samples with qPCR and 

extraction controls. Lab technologists load tubes onto the sample carriers that are pulled in by 

an Autoload. They manually load the tips, barcoded plates, and extraction controls onto the 

instrument according to dialog prompts from the Sample Aliquot Method within the Venus 

Software. The program method associates all the individual samples to the plate and well 

location. Controls included on each 96 well extraction plate as follows; 1 NEC and 1 NTC. The 

NEC is composed of pooled discarded negative samples and the NTC is Nuclease Free Water 

(Integrated DNA Technologies, Coralville, Iowa). The system can aliquot up to 744 samples in 

one hour. 

 
RNA extraction 
 

 . CC-BY-ND 4.0 International licenseIt is made available under a 

 is the author/funder, who has granted medRxiv a license to display the preprint in perpetuity.(which was not certified by peer review)preprint 
The copyright holder for thisthis version posted September 16, 2021. ; https://doi.org/10.1101/2021.09.13.21263214doi: medRxiv preprint 

https://doi.org/10.1101/2021.09.13.21263214
http://creativecommons.org/licenses/by-nd/4.0/


   
 

 12  
 

Automated isolation of nucleic acids from crude sample material was achieved using the 
MagMAX™ Viral/Pathogen II (MVP II) Nucleic Acid Isolation Kit (ThermoFisher, Waltham, MA). 
The extraction kits include magnetic beads with a silica coated surface and a magnetic core. 
Nucleic acids are absorbed to the silica-surface of the beads in the presence of isopropanol and 
high concentrations of chaotropic salts, which remove water from hydrated molecules in 
solution. Once bound to the magnetic beads, the nucleic acids can be separated from the 
solution with a magnet. Polysaccharides and proteins do not adsorb to the beads and are 
removed by subsequent washing. Pure nucleic acids are then eluted from the beads by applying 
low-salt conditions and heat (Fig. 4B). The MagMAX™ Kit’s manual protocol19 was modified and 
scaled to be compatible with our automation. These changes included an additional ethanol 
wash step, dead volumes, and reusing waste aspiration tips. At the time of development, there 
was no published Hamilton Method for the MagMAX™ Kit that accounted for tip reuse, 
maximizing the deck layout, and integrated with sample data capturing. 
 
The three RNA Extraction Hamilton Microlab STAR instruments’ deck layouts include tips 
carriers, tip isolators, reagent carriers, Hamilton Heater Shaker (Hamilton Robotics Company, 
Reno, NV), and Magnum FLX magnetic ring stand (Alpaqua, Beverly, MA). The system can 
process a maximum of 4 plates in a single run and takes approximately 2.5 hours. The plate 
map information from the Sample Aliquot step is mapped to the final elution plates when the 
RNA Extraction method is complete.  
 
Challenges resulted from unique liquid properties and an effort to reduce tip waste in the 
protocol. Initial validation with reagents and discarded samples exposed contamination issues 
from droplets generated during liquid waste disposal in the Hamilton MFX Gravity Waste 
Module, unwanted liquid retention in tips, and the formation of bubbles post-reagent dispense. 
The method was tested between liquid class modifications by implementing a checkered 
Extraction Plate layout with alternating nuclease free water and positive control samples to 
look for and eliminate cross well contamination. Changing dispense and aspiration speeds 
within the liquid classes module resolved contamination issues.  
 
qPCR preparation 
 
To maximize the test throughput and minimize turnaround time, we consolidated 4 elution 
plates from the extraction robots into one 384-well plate for qPCR. Consolidation is performed 
by the qPCR Prep Hamilton Microlab STAR instruments. There are 372 purified RNA samples per 
plate and 9 control wells. Lab Technologists prepare reaction mixes that contain the Applied 
Biosystems TaqPath Master no ROX Master Mix (ThermoFisher, Waltham, MA), Nuclease Free 
Water, and IDT Primer and Probe Mix (IDT Custom) (Integrated DNA Technologies, Coralville, 
IA). The three controls are transferred to the qPCR plate during the PCR set up steps. Each 384 
well qPCR plate will contain 1 Positive qPCR Addition Control, 4 NECs and 4 NTCs.  A human 
cellular material control, RNase P (RP), is expected to be present in all valid samples and the 
NEC. RNase P acts as both an extraction control and an internal control.  
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The qPCR Prep Hamilton Microlab STAR is used to set up the RT-qPCR reactions. It has the 
shortest run time of all robots in the process and uses the CO-RE 96-probe Head to quickly 
aspirate the reaction mix from a deep well midi plate into the 384-well plate followed by 
addition of the purified RNA samples with mixing. The challenge with this step is the liquid 
handling for the viscous reaction mix, which can lead to failed RT-qPCR runs. Specific to 
automation, optimization programming settings for liquid classes for the reaction mix were 
made by adding a mix step prior to aspirating with no following and no blow out. The positive 
qPCR control is added manually by the CTL staff after the plate is filled. The plate is then 
manually sealed and loaded onto the QuantStudio 7 Flex. Output files are created by the qPCR 
Prep Hamilton Star which are formatted for the QuantStudio 7 Flex. Data from the run is 
analyzed on the Design and Analysis 2 (Applied Biosystems) software and results are confirmed 
by a technologist and the Clinical Lab Supervisor. 
 
Laboratory integration of LIMS 
 
Tracking data and sample lineage is critical to the management of the information produced in 
the laboratory. The CTL implemented a LIMS that receives orders from the EMR systems, 
receives data captured from automation instruments, manages sample lineage tracking, and 
conducts reporting (Fig. 6). An example of a step captured by the LIMS system occurs during 
accessioning, where each individual sample is updated in the LIMS system to indicate that it has 
been received in the laboratory. The seamless and paperless capture of all information 
optimizes the workflow while maintaining data integrity and security. We depend on secure 
APIs for data transfer between the automation instrumentation and LIMS. To support the EMR 
reporting and test ordering, HL7 integrations were developed with the two independent EMR 
systems for faculty and staff, and students. 
 
To summarize a data workflow, each automation instrument takes in a data file and creates 
output files associated with barcoded plates and samples. These are tracked throughout the 
process up until results are exported from the completed qPCR plates. Each sample has a 
tracking lineage that includes lot numbers, sample process, plate information, and results. All 
results are checked by the Clinical Laboratory Supervisor prior to submission to the EMRs. All 
steps have duplicate manual checks to confirm results and sample integrity. Customization of 
the LIMS systems assured that each sample was fully back trackable to meet CLIA regulations. 
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Figure 6 The two EMR systems send test orders to the CTL for each individual sample. The LIMS 
integration utilizes APIs to transfer information related to the sample during the laboratory’s 
testing process. This includes transferring information captured from each of the automation 
systems and the qPCR machine. The test results are reported out to the EMR systems through 
the LIMS. 
 

Legal and regulations 
 
CLIA and MA Clinical Laboratory License 

Before the pandemic, BU had held a long term CLIA license and corresponding Massachusetts 

Clinical Laboratory license for a high-complexity laboratory on the Charles River Campus. This 

small laboratory had been performing a genetic diagnostic test for a rare inborn error of 

metabolism called hereditary fructose intolerance20. Rather than applying for new CLIA and MA 

clinical laboratory licenses for the new COVID-19 laboratory, BU changed the location of its 

existing high-complexity laboratory’s licenses to the new on-campus COVID-19 laboratory. The 

construction of the CTL included a dedicated room for the continuation of genetic diagnostic 

testing inside the new laboratory. The co-location of the old laboratory and the new laboratory 

allowed BU to use the existing CLIA and MA clinical laboratory licenses to perform SARS-CoV-2 

testing. The new laboratory was successfully inspected by MA Department of Public Health 

(DPH) in November 2020. The existence of this license and the long-standing relationship with 

the Massachusetts Department of Public Health greatly reduced the amount of paperwork 

required to move forward with test development and validation and allowed us to perform 

SARS-CoV-2 testing as soon as we completed validation testing without waiting for a MA DPH 

inspection. In addition, as the initial set up was nearing completion, BU hired a clinical 

laboratory supervisor with over 30 years of experience running CLIA laboratories.  

FDA Emergency Use Authorization 
 
In the spring and summer of 2020, the FDA was reviewing and granting emergency use 
authorization (EUA) status to laboratory developed tests (LDTs) like ours. We consulted with 
the FDA extensively and followed the template EUA for molecular LDTs21 during our validation 

 . CC-BY-ND 4.0 International licenseIt is made available under a 

 is the author/funder, who has granted medRxiv a license to display the preprint in perpetuity.(which was not certified by peer review)preprint 
The copyright holder for thisthis version posted September 16, 2021. ; https://doi.org/10.1101/2021.09.13.21263214doi: medRxiv preprint 

https://doi.org/10.1101/2021.09.13.21263214
http://creativecommons.org/licenses/by-nd/4.0/


   
 

 15  
 

testing. We submitted a pre-EUA document to the FDA on June 19, 2020. This submission put 
us in the queue for full review. We received previously tested discarded samples from 
collaborators at the Boston Medical Center, LabCorp Inc., Genova Diagnostics, and the 
Massachusetts Department of Public Health. Results of our successful validation experiments 
were compiled and submitted as a supplement to the pre-EUA on July 27, 2020. FDA 
regulations allow CLIA laboratories to run tests and deliver results once validation data is 
submitted and before the EUA is approved.  
 
On August 19, 2020, the Department of Health and Human Services (HHS) under the Trump 
administration announced that the FDA may not require premarket review for LDTs, including 
EUA submissions, absent a notice-and-comment rulemaking process. HHS noted that 
laboratories may voluntarily submit an EUA request for LDTs if it desired to be eligible for 
coverage under the Public Readiness and Emergency Preparedness (PREP) Act, which provides 
certain liability protections for covered persons administering covered medical 
countermeasures. In response to the HHS announcement, the FDA in October 2020 announced 
that it would “declin[e] to review EUA requests for LDTs at this time,” including new EUA 
submissions and those already in the process of being reviewed. We continued (and continue) 
to maintain compliance with the FDA EUA requirements for our test, and HHS under the new 
Biden administration is still determining whether pending applications will be reviewed. CLIA 
requirements apply to clinical laboratories using LDTs, irrespective of a test’s EUA or approval 
status, and we continue to comply with all CLIA requirements. 
 
Results and discussion 
 
Limit of detection for SARS-CoV-2 plasmid 

We documented the limit of detection (LoD) of the BU SARS-CoV-2 Test. A preliminary LoD 

study using IDT SARS-CoV-2 Plasmid Positive Control material spiked into the qPCR reaction was 

performed to assess the LoD with technical triplicates. The results showed a preliminary LoD of 

10 copies per microliter (Table 1). 

Table 1 BU SARS-CoV-2 Test Preliminary LoD Study using IDT SARS-CoV-2 Plasmid Positive Control 

material. Preliminary LoD 10 copies per microliter.  

Concentration Result  

1 x 105 copies/µl Positive 

1 x 104 copies/µl Positive 

1 x 103 copies/µl Positive 

1 x 102 copies/µl Positive 

1 x 101 copies/µl Positive 

1 copies/µl Negative 
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Next, a known positive clinical specimen determined by an EUA-authorized test was used to 

generate dilutions in clinical matrix for LoD determination.  Respiratory swab matrix solution 

from swab specimens collected from SARS-CoV-2 negative individuals was used as a diluent. We 

tested a 2-fold dilution series of three extraction replicates per concentration. The lowest 

concentration that gave positive results 100% of the time, 10.6 c/µl, was defined as the 

preliminary LoD (Table 2).  

Table 2: BU SARS-CoV-2 Test LoD Study using Pooled Positive Residual Patient Samples. LoD 10.6 

copies per microliter.  

Concentration Result  

85 copies/µl Positive 

42.5 copies/µl Positive 

21.3 copies/µl Positive 

10.6 copies/µl Positive 

5.3 copies/µl Negative  

2.7 copies/µl Negative 

  

The final LoD concentration was be confirmed by testing 20 individual extraction replicates at 

the preliminary LoD. The LoD, 10.6 c/µl, was the lowest concentration at which 20/20 replicates 

were positive (Table 3). 

Table 3: BU SARS-CoV-2 Test LoD Confirmation Study using replicates of 20 Positive Residual 

Patient Samples. LoD established at 10.6 copies per microliter. 

Concentration Result  

21.3 copies/µl 20/20 

10.6 copies/µl 20/20 

5.3 copies/µl 17/20 

 

Modifying existing testing for pooled sample testing 

The development and distribution of vaccines in the US has resulted in a decrease in Covid-19 

cases and deaths, which leads to the feasibility of implementing pooled sample testing22,23. The 

BU CTL planned and implemented pooled testing for the university. In a 1-month period during 

the Summer of 2021, the workflow for individual sample testing was modified by implementing 

algorithmic changes in the script responsible for sample data handling and analysis. In addition, 

the changes were implemented with updates to the Accession and Inactivation steps to pool 5 

individual samples prior to the automation steps. Pooling has allowed for an increase in sample 

throughput while reducing the total reagent and consumable use. 
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Considerations and future research opportunities 

BU has successfully implemented a screening testing program for the 2020-2021 academic 

school year with the plan to continue to allow for students, staff, and faculty to safely return to 

campus. With over 1 million tests completed this academic year, the university has the unique 

opportunity for research to contribute to the SARS-CoV-2 knowledgebase. The university has a 

controlled data diverse set of de-identified samples that could provide further insight into 

SARS-CoV-2 and its impacts on public health. 
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